
ID WBS Task Name Contact Resource
Initials

Duration

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL 0 days

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS 3 days

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

27 2.5 Error Recovery in Phased Processing GG 35 days
28 2.5.1 Error Recovery: SamGrid development/integration GG PM 1 day

29 2.5.2 Error Recovery: Production-level test GG JS 5 days

30 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days

16 2.3 Ability to store output at any stage on demand GG 135 days
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM 1 day

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days

20 2.3.4 Store output from any stage: Production-level test GG JS 3 days

21 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

31 2.6 D0repro tools adapted to use Sam v7 request system GG 104 days
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW 40 days

33 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW 32 days

34 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG 4 days

35 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS 12 days

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 10 days

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL 10 days

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 8 days

39 2.6.6 D0repro tools adaptation: Production-level test GG JS 2 days

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG 71 days
47 2.8.1 Survey current understanding of testing procedures GG RDK 6 days

48 2.8.2 D0GPCI FNAL testing meeting GG 1 day

49 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days

50 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 4 days

52 2.8.6 D0runjob sets up its own environment GG PL 6 days

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

41 2.7 Resolve how to add production paths in future GG 15 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 5 days

45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

66 2.10.7 Write evaluation of extensions to development GG GG 15 days

63 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 12 days
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ID WBS Task Name Contact Resource
Initials

Duration

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days

76 3.1.2 Forwarding Node Installation Doc AL 68 days
77 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ 0 days

78 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days

79 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days

80 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS 5 days

81 3.1.2.5 Fwd Node Install Doc: Approve AL AL 1 day

82 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ 2 days

83 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days

386 5.2 Minimal Resource Brokering GG 20 days
387 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days

414 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
415 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days

413 7.6.1 EVAL: Merging of reco-cert files RDK 0 days

425 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 5 days

404 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days

406 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK 0 days

408 7.3.1 EVAL: Skimming in Production RDK 0 days

409 7.4 EVAL: Fixing 0 days

411 7.5.1 EVAL: Run raw2sim on minbias files RDK 0 days

417 7.7.1 EVAL: CAF Trees from Production RDK 0 days

419 7.9 EVAL: AADST RDK 0 days

420 7.10 EVAL: Grid Analysis RDK 0 days
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Start Finish

Mon 7/2/07 Mon 8/13/07
Mon 7/2/07 Mon 7/2/07

Tue 7/10/07 Wed 8/8/07

Thu 8/9/07 Mon 8/13/07

Mon 8/13/07 Mon 8/13/07

Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07

Tue 8/14/07 Mon 8/20/07

Mon 8/20/07 Mon 8/20/07

Mon 7/9/07 Wed 1/23/08
Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Mon 1/14/08

Tue 1/15/08 Thu 1/17/08

Fri 1/18/08 Wed 1/23/08

Wed 1/23/08 Wed 1/23/08

Mon 7/30/07 Thu 12/27/07
Mon 7/30/07 Fri 9/21/07

Mon 9/24/07 Tue 11/6/07

Fri 10/12/07 Wed 10/17/07

Mon 11/26/07 Tue 12/11/07

Mon 12/10/07 Fri 12/21/07

Mon 12/10/07 Fri 12/21/07

Wed 12/12/07 Fri 12/21/07

Wed 12/26/07 Thu 12/27/07

Thu 12/27/07 Thu 12/27/07

Wed 9/12/07 Fri 12/21/07
Wed 9/12/07 Wed 9/19/07

Thu 9/20/07 Thu 9/20/07

Mon 10/1/07 Tue 10/16/07

Wed 10/17/07 Fri 10/26/07

Tue 11/6/07 Fri 11/9/07

Mon 11/12/07 Mon 11/19/07

Mon 12/17/07 Fri 12/21/07

Fri 12/21/07 Fri 12/21/07

Wed 12/26/07 Thu 1/17/08
Wed 12/26/07 Thu 1/3/08

Fri 1/4/08 Thu 1/10/08

Fri 1/11/08 Thu 1/17/08

Thu 1/17/08 Thu 1/17/08

Mon 1/7/08 Mon 1/28/08

Mon 1/28/08 Mon 1/28/08

Tue 1/15/08 Thu 1/31/08

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processing

PM Store output from any stage: SamGrid development/integration

DW

RDK

29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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Start Finish

Tue 1/15/08 Tue 1/29/08

Wed 1/30/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Mon 7/2/07 Fri 10/5/07
Mon 7/2/07 Mon 7/2/07

Mon 7/16/07 Fri 8/17/07

Mon 8/20/07 Fri 8/24/07

Wed 9/26/07 Tue 10/2/07

Wed 10/3/07 Wed 10/3/07

Thu 10/4/07 Fri 10/5/07

Fri 10/5/07 Fri 10/5/07

Tue 11/13/07 Wed 12/12/07
Tue 11/13/07 Wed 12/12/07

Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07

Thu 1/31/08 Thu 1/31/08

Tue 1/15/08 Tue 1/22/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back

29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12
July 2007 August 2007 September 2007
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D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro tools a

PM
PL

DW

Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment
DEV,PL,DW,JS

12/

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17
October 2007 November 2007 December 2007
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DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve

DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

GG Minimal Reso

RDK Develop WBS for implementing S/A Recocert on SamGrid

15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17
October 2007 November 2007 December 2007
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PM Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
1/23 MILE 22: Store output from any stage of processing

daptation: Fix python interface to SAM request system

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

D0repro tools adaptation: Adjust D0runjob to use request system

D0repro tools adaptation: Final 10% implementation
JS D0repro tools adaptation: Production-level test
12/27 MILE 14: D0repro-tools uses Sam v7 request system

Evaluate and sign-off on test facilities and procedures
/21 MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
1/17 MILE 20: How to add production paths in future - resolved

GG Write evaluation of extensions to development
1/28 Start Prod via SAM Definition from Stage 3+ of Prod

20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22
January 2008 February 2008 March 2008
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PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

1/31 milestone: Start Prod at Stage 2 Ready for Production Release

ource Brokering: Evaluate, determine best course of action

1/31 EVAL: Merging of reco-cert files
RDK Write evaluation of requests based on generic WBS

1/31 EVAL: Ability to merge more than 1 stream from Reco
1/31 EVAL: Ability to run TrigSim in MC Production
1/31 EVAL: Skimming in Production
1/31 EVAL: Fixing
1/31 EVAL: Run raw2sim on minbias files
1/31 EVAL: CAF Trees from Production
1/31 EVAL: AADST
1/31 EVAL: Grid Analysis

20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22
January 2008 February 2008 March 2008
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